6‘ Evans, Colorado ditesco

Project & Construction Services

Project Weekly Report

PROJECT: Riverside Park Flood Restoration Project

FROM: George Latour, Ditesco
Justin Schaller, Ditesco
DATE: Marchl17, 2018 to March 23, 2018
Sitework:
= Completed Turf Reinforcement =
Mat (TRM) for riverbank b
stabilization
= Continued pouring concrete
sidewalk

= Completed ballfield seating
concrete footers

= Continued fine-grade and
compaction for concrete
walkways

= Continued underground
electrical work in concessions
building and pedestrian lights
in ballfields and south parking
lot

= Finished placing topsoil in area
1 and continued placing in
areas 2 and 3.

= Excavated and set water meter
vault.
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Other:
= New waterline passed bacteria
test

Upcoming work:

= Start harvesting willows

= Finish subgrade prep for
concrete walkways

= Continue fencing operations

= Verify capping areas

= Continue concrete sidewalks

= Forming ballfield seating
foundation walls

= Continued placing topsoil in
areas 2 and 3

= Install stormwater culverts for
north parking lots

= Start sanitary sewer

= Start site irrigation

Page 2 of 2



